SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:29AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1029 Const Calendar Day: 641 Date: 07-Mar-2014  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6;55 AM. Crews had to work on the skirt plate washers , ladders , &
miscellaneous activities on the tower . They started at 7:00 AM.

Carlos & Jose had to work on the tower at 13 meter diaphragm . Crews had to clean the surfaces of the
skins . They started at 7:10 AM.

Richard had to work with all his crews & he had to work with the other crews on the doubler plates on
Joint V . He started at 7:15 AM.

Mike had to work on the Ladders at the diaphragm at 13 meters . Mike had to weld the base plates for
the South permanent ladder . He had to clean , grind , heat , & weld . He started at 7:30 AM.

Wu had to work on the South East corner . He had to repair the weld . Wu had to mobilize his tools
equipments, reroute the power line . He was done at 9:00 AM. Wu had to clean, grind , heat , &7 weld .
He started at 9:05 AM. He was done at 1:00 PM.

Ma had to work with Mike on the ladder , & he had to work on the South West corner . Ma had to clean
& grind the weld . He started at 9:00 AM.

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon ' report for the welders detailed activities .

Donald , Paul , Randy , & Reggie had to work on the skirt plate washers . Donald & Paul had to work on
the North & West tower shafts . Randy , & Reggie had to work on the East & South tower shafts . Crews
had to prepare their tools & equipments . They were done at 7:30 AM.

Crews had to adjust the plates , drive drift pins to align the holes , install , & snug the permanent bolts.
They started at 7:35 AM.

Mike , Guowu , Ma , & Jose were done at 1;00 PM. They left at 1:30 PM.

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco carpenters came to the site 6:55 AM. Jose came at 12:30 PM. Rick , Abraham , Jose, &
Robert had to work on the fender slab stay forms . They had to prepare their tools , & equipments. Crews
were done at 7:15 AM. Crews had to survey the top of the support , place wedges , secure it with nails , &
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place the stay form panels . They started on the East side at 7:20 AM. Then , on the North side . Crews
had to work through the lunch break . They were done at 2:20 PM. crews had to wrap up their tools &
equipments . They left at 2:30 PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the scaffolds inside the
tower shafts & cells between 3 & 13 meters .

Jeffery had to fly the materials to the West access . Andrews , Francisco , Marcos , & Ricardo had to
unload the materials & bring them to the East side of the tower . Crews had to build scaffold in the East
tower shaft between 9 & 13 meters , inside the East cell between 3 & 13 meters . Inside the Inner East
between 3 & 9 meters , & inside the North tower shaft between 9 & 13 meters . They started at 7:20 AM.
Crews were done at 3:00 PM. They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab . They had to work on
the PVC drainage pipes . They had to prepare their tools & equipments . They were done at 7:20 AM.

Ben had to work on the PVC pipe installations. He had to cut the pipes to size , drill top of the plywood ,
& run the 0.1 meter PVC pipes through the holes . He started at 7:25 AM. He was done at 1:30 PM.
After that , he had to work with Luke bracing the pipes to the end of the shift .

Luke had to work on the PVC bracing . Luke had to place # 3 stirrups , secure them with tie wires , &
brace the pipes to the stirrups & the reinforcing steel . He started on the North side at 7:20 AM. He was
done at 2:20 PM.

Ron had to work on the PVC pipes . He had to survey the elevations of the pipes , mark the cut off
elevations , cut the pipes, & grind the top edges . He started on the West side at 7:30 AM. He was done at
2:50 PM.

Sam & James had to work on house keeping . They had to clean the top of the slab , work on the PVC
pipes , & work with the other employees in all areas . They started at 7:20 AM.

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
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*E0640562 MARINE, STEEL BARGE No
800 000 000 0.0 ]
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 |:|
Ironworker JNM RANDY CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL JIMENEZ 6.00 0.00 0.00 6.00 D
Ironworker JNM GUOWU CHEN 6.00 0.00 0.00 6.00 |:|
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2295 WELDER, 600 AMP No
600 000 000 000 ]
2294 WELDER, 600 AMP No
6.00 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter JNM JOSE REYES 2.00 0.00 0.00 2.00 D
Carpenter JNM ROBERT CORTEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM ABRAHAM RUELAS 8.00 0.00 0.00 8.00 D
Carpenter JNM RICK PARKER 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
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